Grantee: North Carolina-NCORR

Grant: B-16-DL-37-0001
January 1, 2020 thru March 31, 2020 Performance

Grant Number: Obligation Date: Award Date:
B-16-DL-37-0001

Grantee Name: Contract End Date: Review by HUD:

North Carolina-NCORR Submitted - Await for Review
Grant Award Amount: Grant Status: QPR Contact:
$236,529,000.00 Active Jim Klingler

LOCCS Authorized Amount: Estimated PI/RL Funds:

$236,529,000.00 $0.00

Total Budget:
$236,529,000.00

Disasters:

Declaration Number
FEMA-4285-NC

Narratives
Disaster Damage:

On October 8th, 2016, Hurricane Matthew hit North Carolina with hurricane and tropical storm force winds, rain, and storm surge which
created life-threatening conditions. The disastrous impact from Hurricane Matthew was monumental: it caused loss of life and extensive
damage to North Carolina homes, businesses, and infrastructure. Hundreds of roads were closed; thousands of citizens were displaced
across 109 shelters, which were not closed until a month after the disaster; automobiles were submerged in water; access to and from
communities was brought to a standstill; and the agriculture of NC was impacted. Hurricane Matthew inflicted devastating damage to families
throughout North Carolina’s eastern and central parts. The swelling of the Tar, Neuse, and Lumber Rivers caused rainwater to overflow into
neighboring towns, inundating business districts and homes with floodwaters. In total, almost 35,000 homes were damaged in the storm, and
the homes of roughly 5,000 families were damaged so extensively as to make them unlivable. Because of these circumstances, we are largely
discussing riverine communities further inland that flooded due to river overflow. In particular, the towns of Princeville, Kinston, Lumberton,
Goldsboro, Fayetteville, and Fair Bluff experienced catastrophic damages. The vast majority of these communities are historic, dating to
before the 20thcentury, and are disproportionately minority and low income.

As a result of the storm, 3,744 individuals were moved to shelters, more than 800,000 families lost power, and 635 roads were closed. This
included a portion of Interstate 40 West and Interstate 5 North which were closed in some cases for up to ten days. Additionally, 77,607
households applied for FEMA emergency assistance, and FEMA found that 34,284 of these households had evidence of flood damage to their
homes. Of those homes, nearly 5,000 homes had major to severe damage. Hurricane Matthew impacted 50 counties in North Carolina, largely
along the eastern and central regions and along major rivers and tributaries.

To determine which counties, towns and neighborhoods experienced major damage, the State mapped the FEMA applications by the address
of the damaged unit, and then associated that “point” with the neighborhood[1], town and county the home falls within. Based on this analysis,
major housing damage happened in very specific areas, as follows: (a.) 64% of major to severe damage is concentrated in the “most
impacted” four counties, Robeson, Cumberland, Wayne, and Edgecombe; (b) 52% of major to severe damage is concentrated in 13 towns,
and (c.) 41% of major to severe damage is concentrated in 14 neighborhoods. So while damage was widespread due to power outages, minor
flooding and wind damage, the serious impacts of Hurricane Matthew were felt in a specific handful of places.

Dunn & Bradstreet (D&B), an economic development and business research company, assessed the potential impact from Matthew in the five
hardest hit states, projecting as many as 98,178 businesses could have been affected in North Carolina. D&B projects that up to 43% of
businesses affected by Hurricane Matthew are at risk of falling into arrears, not paying their creditors in full over a 12-month period, or failing.
D&B estimates the businesses most impacted fall into the services categorya

Disaster Damage:

t 42% and retail tradesat 12.9%.
Additional information can be found on the North Carolina Office of Recovery and Resiliency website at https://www.rebuild.nc.gov.

Recovery Needs:

In the initial evaluation of Unmet Needs in North Carolina, it was found that 34,284 homes were damaged in Hurricane Matthew, 4,957 homes
were majorly or severely damaged, and 3,635 homes of low and moderate income neighborhoods were majorly or severely damaged. The
Unmet Needs Assessment within this Action Plan represents the first comprehensive analysis of unmet needs in the State of North Carolina
following Hurricane Matthew. It presents damage estimates and recovery needs as of March 15, 2017, roughly six months after the flooding
occurred. Since October 2016, the State has
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been working with county governments and other federal agencies to assess the full scope of unmet needs. As part of the initial Action Plan,
the State of North Carolina has made it a priority to focus on assisting low and moderate income families who experienced severe flooding to
rebuild their lives. Therefore, the funding priorities emphasize housing and supportive service needs. The state will affirmatively further
housing through conducting (or having recently conducted) analyses of impediments to fair housing choice or, for entitlement areas within the
program areas, confirming that an analysis of impediments has been conducted or is conducted, and that reasonable appropriate actions are
taken in an effort to address the effects of any impediments identified through the analyses, and maintain records reflecting the analyses and
actions taken related to the analyses. North Carolina also prioritizes assisting small businesses struggling to get back on their feet, and
rebuilding community and supportive service facilities that communities rely on as part of their basic needs. Based on this analysis, effective
March 15, 2017, North Carolina’s unmet recovery needs total $1,865,129,898. By specific categories, unmet needs are (a) Housing -
$849,078,846; (b) Economic Development - $278,907,901; (c) Infrastructure - $655,078,162; (d) Resiliency - $16,168,000; (e) Planning and
Capacity - $65,896,989. The unmet needs analysis examines the impact and unmet needs of homeowners using HUD's own standard
approach to analyzing housing damages, with slight modifications based on available data. In total, 28,164 homeowners experienced some
degree of damage to their homes; 2,569 homeowner families experienced major to severe damage. The majority of this loss impacted low and
moderate income homeowners. Almost half of all the housing that withstood major to severe damage from Hurricane Matthew was rental
housing. The storm caused severe damage or destroyed at least 2,388 occupied rental homes, with 83% of this damage occurring in the six
most impacted counties. In particular, Lumberton experienced the greatest loss of rental housing, with 526 units impacted. This is followed by
Fayetteville (283 units) and Princeville (211 units). Far more than owner-occupied homes, the vast majority (86%) of renters severely impacted
by the storm were Low and Moderate Income, while 68% earned less than $20,000 per year. Unmet housing needs by category are: (a)
Owner — Repair Damages - $260,565,781; (b) Renter — Repair Damages - $100,141,704; (c) Elevation — Buyout - $457,000,000; (d) Public
Housing - $457,000,000; (e) Supportive Services - $17,371,361; (f) Insurance subsidies, LMI owners - $8,800,000. Dunn & Bradstreet
assessed the potential impactfrom Ma

Recovery Needs:

tthew on businesses in the five hardest hit states, projecting as many as 98,178 businesses could have been affected in North
Carolina. Based upon loan applications and referrals to recovery sources, the estimated unmet need for businesses is $263,435,519. Public
infrastructure and facilities were also hit hard by Matthew. Unmet need for recovery in this category amounts to $675,078,162.

Overall This Report Period To Date

Total Projected Budget from All Sources N/A $203,799,123.00

Total Budget $0.00 $203,799,123.00

Total Obligated $0.00 $192,602,975.37

Total Funds Drawdown $12,305,764.16 $51,237,459.97
Program Funds Drawdown $12,305,764.16 $51,237,459.97
Program Income Drawdown $0.00 $0.00

Program Income Received $0.00 $0.00

Total Funds Expended $12,499,627.80 $51,431,323.61

Most Impacted and Distressed Expended $10,340,106.47 $42,876,410.45

Match Contributed $0.00 $0.00

Progress Toward Required Numeric Targets

Requirement

Overall Benefit Percentage (Projected)
Overall Benefit Percentage (Actual)

Minimum Non-Federal Match
Limit on Public Services

Limit on Admin/Planning

Limit on Admin

Most Impacted and Distressed Threshold (Projected)

Target

$0.00
$35,479,350.00
$11,826,450.00
$47,305,800.00
$189,223,200.00

Actual

66.56%

77.67%

$0.00

$0.00
$8,785,617.21
$5,757,680.37
$162,202,968.35

.
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Overall Progress Narrative:

Program implementation and development continues at a fast pace. Applicants of the single family homeowner
recovery program continued to receive award letters and move to the construction management phase of recovery.
As of April 27, 2020, 1,357 applicants have received award letters. In the state-run program, 335 applicant homes
have completed construction and another 308 applicant homes are undergoing rehabilitation or reconstruction.

The North Carolina Office of Recovery and Resiliency (NCORR) Buyout Program was officially launched with plans
to launch the Small Rental Program in the summer of 2020. NCORR continues to execute a number of sub-recipient
agreements with counties in order to launch the Community Recovery program.

DRGR has been updated to reflect Action Plan Amendment 5. Action Plan Amendment 5 officially designates
NCORR as the official grant administrator, formalizes a state-centric housing program, and reallocates funds to
provide additional resources for the Single Family Housing, Multi-Family Housing, and Public Housing Authority
programs. Additionally, the amendment defunds the Supporting Services program and reduces funding to the Small
Business Recovery program which is now in a monitoring period.

NCORR performed and continues to perform analysis and review of expenses related to the grant. Through the
guarter, the Hurricane Matthew grant continued to remain “On Pace” per HUD’s CDBG-DR Monthly Financial Report

Project Summary
Project #, Project Title This Report To Date

Program Funds Project Funds Program Funds
Drawdown Budgeted Drawdown

101, Administration (5%)
102, Planning & Capacity

103, Homeowner Recovery Program

$940,998.67
($397,397.10)
$11,956,026.23

$11,826,450.00
$11,826,450.00
$104,083,349.00

$5,760,786.44
$3,027,936.84
$38,988,751.69

104, Buyout and Acquisition $0.00 $25,000,000.00 $0.00
105, Small Business/ED $0.00 $12,500,000.00 $3,459,985.00
106, Small Rental $0.00 $18,204,756.00 $0.00
107, Multifamily $0.00 $18,204,756.00 $0.00
109, Infrastructure $0.00 $19,883,239.00 $0.00
110, Public Housing $0.00 $5,000,000.00 $0.00
9999, Restricted Balance $0.00 ($37,976,000.00) $0.00
DELETED-ACTIVITIES, DELETED-ACTIVITIES (Temporary) ($193,863.64) $0.00 $0.00
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Activities

Project #/ 101 / Administration (5%)

Grantee Activity Number:
Activity Title:

Activitiy Category:
Administration

Project Number:

101

Projected Start Date:
08/15/2017

Benefit Type:

)

National Objective:
N/A

Overall
Total Projected Budget from All Sources

Total Budget

Total Obligated

Total Funds Drawdown
Program Funds Drawdown
Program Income Drawdown

Program Income Received

Total Funds Expended

Cumberland County

Most Impacted and Distressed Expended
Match Contributed

Activity Description:

051HOA1001
Cumberland Co. - Administration

Activity Status:

Cancelled

Project Title:

Administration (5%)

Projected End Date:

08/15/2023

Completed Activity Actual End Date:

Responsible Organization:
Cumberland County

Jan 1 thru Mar 31, 2020 To Date
N/A $0.00
$0.00 $0.00
$0.00 $400,000.00
($21,570.94) $3,106.07
($21,570.94) $3,106.07
$0.00 $0.00
$0.00 $0.00
($21,570.94) $3,106.07
($21,570.94) $3,106.07
($21,570.94) $3,106.07
$0.00 $0.00

Funds will be used for the cost incurred for administrative operations for the implementation of the CDBG-DR program within
Cumberland County. In the historical development of the Hurricane Matthew grant, counties were originally given allocations via
subrecipient agreements. Upon the formation of NCORR and the formalization of APA 5, counties have withdrawn their
subrecipient agreements and reallocated funds back to the state-centric Homeowner Recovery Program. As part of the DRGR
AP corrections as part of APA 5, previously disbursed funds under this activity have been reallocated to disbursements under

the state level activities, allowing NCORR to cancel this activity.

Location Description:

Cumberland County

Activity Progress Narrative:

Community Development Systems
Disaster Recovery Grant Reporting System (DRGR)



During the reporting period funds were de-obligated, the activity budget was moved to 999ADM1002 per approval of Action
Plan Amendment 5, and the status was changed to "cancelled". In addition negative expenditures occurred during the quarter
due to revisions to voucher #405521 and #435216 which moved drawn funds to Cumberland County Housing LMI & UN
Homeowner Rehab reclassifying previously recorded costs to activity delivery expenses. After the quarter end the obligated

funds were updated to match the budget and will show correctly on the next QPR.

Accomplishments Performance Measures
No Accomplishments Performance Measures

Beneficiaries Performance Measures

No Beneficiaries Performance Measures found.

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Amount
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Grantee Activity Number:
Activity Title:

Activitiy Category:
Administration

Project Number:

101

Projected Start Date:
08/15/2017

Benefit Type:

)

National Objective:

127HOA1001
Nash Co. - Administration

Activity Status:

Cancelled

Project Title:

Administration (5%)

Projected End Date:

08/15/2023

Completed Activity Actual End Date:

Responsible Organization:

N/A Nash County
Overall Jan 1 thru Mar 31, 2020 To Date
Total Projected Budget from All Sources N/A $0.00
Total Budget $0.00 $0.00
Total Obligated $0.00 $0.00
Total Funds Drawdown $0.00 $0.00
Program Funds Drawdown $0.00 $0.00
Program Income Drawdown $0.00 $0.00
Program Income Received $0.00 $0.00
Total Funds Expended $0.00 $0.00
Nash County $0.00 $0.00
Most Impacted and Distressed Expended $0.00 $0.00
Match Contributed $0.00 $0.00

Activity Description:

Funds will be used for the cost incurred for administrative operations for the implementation of the CDBG-DR program within
Nash County. In the historical development of the Hurricane Matthew grant, counties were originally given allocations via
subrecipient agreements. Upon the formation of NCORR and the formalization of APA 5, counties have withdrawn their
subrecipient agreements and reallocated funds back to the state-centric Homeowner Recovery Program. As part of the DRGR
AP corrections as part of APA 5, previously disbursed funds under this activity have been reallocated to disbursements under
the state level activities, allowing NCORR to cancel this activity.

Location Description:

Nash County

Activity Progress Narrative:

During the reporting period funds were de-obligated, the activity budget was moved to activity 999ADM1002, per approval of
Action Plan Amendment 5, and the status was changed to "cancelled". In addition a revision of voucher #405511 occurred
which moved funds drawn to Nash County LMI Homeowner Rehab reclassifying previously recorded costs to activity delivery
expenses. The F31 Report is attached and filtered for QPR actual begin dates of 1/2020 and 4/2020, exposing dummy
accounts and the resulting negative disbursed, which will be resolved next quarter.
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Accomplishments Performance Measures
No Accomplishments Performance Measures

Beneficiaries Performance Measures
No Beneficiaries Performance Measures found.

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Activity Supporting Documents
Document F31 - QPR - Fin Data by Project_ Activity and Quarter 1.xIsx

Amount
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Grantee Activity Number:
Activity Title:

Activitiy Category:
Administration

Project Number:

101

Projected Start Date:
08/15/2017

Benefit Type:

)

National Objective:

191HOA1001
Wayne Co. - Administration

Activity Status:

Cancelled

Project Title:

Administration (5%)

Projected End Date:

08/15/2023

Completed Activity Actual End Date:

Responsible Organization:

N/A Wayne County
Overall Jan 1 thru Mar 31, 2020 To Date
Total Projected Budget from All Sources N/A $0.00
Total Budget $0.00 $0.00
Total Obligated $0.00 $0.00
Total Funds Drawdown $0.00 $0.00
Program Funds Drawdown $0.00 $0.00
Program Income Drawdown $0.00 $0.00
Program Income Received $0.00 $0.00
Total Funds Expended $0.00 $0.00
Wayne County $0.00 $0.00
Most Impacted and Distressed Expended $0.00 $0.00
Match Contributed $0.00 $0.00

Activity Description:

Funds will be used for the cost incurred for administrative operations for the implementation of the CDBG-DR program within
Wayne County. In the historical development of the Hurricane Matthew grant, counties were originally given allocations via
subrecipient agreements. Upon the formation of NCORR and the formalization of APA 5, counties have withdrawn their
subrecipient agreements and reallocated funds back to the state-centric Homeowner Recovery Program. As part of the DRGR
AP corrections as part of APA 5, previously disbursed funds under this activity have been reallocated to disbursements under
the state level activities, allowing NCORR to cancel this activity.

Location Description:

Wayne County

Activity Progress Narrative:

During the reporting period funds were de-obligated, the activity budget was moved to 999ADM1002 per approval of Action
Plan Amendment 5, and the status was changed to "cancelled". In addition revisions to voucher #433434 occurred which
moved drawn funds to Wayne County LMI and UN Homeowner Rehab reclassifying previously recorded costs to activity
delivery expenses. The F31 Report is attached and filtered for QPR actual begin dates of 1/2020 and 4/2020, exposing dummy
accounts and the resulting negative disbursed, which will be resolved next quarter.
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Accomplishments Performance Measures
No Accomplishments Performance Measures

Beneficiaries Performance Measures
No Beneficiaries Performance Measures found.

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Activity Supporting Documents
Document F31 - QPR - Fin Data by Project_ Activity and Quarter 1.xIsx

Amount
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Grantee Activity Number:
Activity Title:

Activitiy Category:
Administration

Project Number:

101

Projected Start Date:
08/15/2017

Benefit Type:
()

National Objective:
N/A

Overall
Total Projected Budget from All Sources

Total Budget
Total Obligated
Total Funds Drawdown
Program Funds Drawdown
Program Income Drawdown
Program Income Received
Total Funds Expended
NC Dept of Commerce/Cl

Most Impacted and Distressed Expended
Match Contributed

Activity Description:

999ADM1001
NCDOC - State Administration

Activity Status:
Under Way
Project Title:
Administration (5%)

Projected End Date:

08/15/2023

Completed Activity Actual End Date:

Responsible Organization:

NC Dept of Commerce/Cl

Jan 1 thru Mar 31, 2020

To Date

N/A $1,500,000.00
$0.00 $1,500,000.00
$0.00 $1,500,000.00
$253,934.12 $1,126,831.58
$253,934.12 $1,126,831.58
$0.00 $0.00

$0.00 $0.00
$253,934.12 $1,126,831.58
$253,934.12 $1,126,831.58
$203,147.30 $901,465.26
$0.00 $0.00

On July 1, 2020, formal administration of the Hurricane Matthew CDBG-DR grant was transferred to NCORR. Prior to this, the
Department of Commerce was the grant administrator. Funds under this activity are used for grant administration costs prior to
the transition as well as monitoring costs related to the Small Business program.

Location Description:
State of NC

Activity Progress Narrative:

During the reporting period NC Department of Commerce administrative costs were expended for the current quarter and the
prior period associated with consultant time for continued monitoring of the Small Business loan program.

Accomplishments Performance Measures

No Accomplishments Performance Measures
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Beneficiaries Performance Measures

No Beneficiaries Performance Measures found.

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Amount
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Grantee Activity Number:
Activity Title:

Activitiy Category:
Administration

Project Number:

101

Projected Start Date:
08/15/2017

Benefit Type:

)

National Objective:
N/A

Overall
Total Projected Budget from All Sources

Total Budget

Total Obligated

Total Funds Drawdown
Program Funds Drawdown
Program Income Drawdown

Program Income Received

Total Funds Expended

999ADM1002
NCORR - State Administration

North Carolina Office of Recovery and Resiliency

Most Impacted and Distressed Expended
Match Contributed

Activity Description:

Activity Status:
Under Way
Project Title:
Administration (5%)

Projected End Date:

08/15/2023

Completed Activity Actual End Date:

Responsible Organization:

North Carolina Office of Recovery and Resiliency

Jan 1 thru Mar 31, 2020

To Date

N/A $9,683,013.00
$0.00 $9,683,013.00
$0.00 $5,812,594.37
$708,635.49 $4,630,848.79
$708,635.49 $4,630,848.79
$0.00 $0.00

$0.00 $0.00

$708,635.49 $4,630,848.79
$708,635.49 $4,630,848.79
$566,908.40 $3,704,679.03
$0.00 $0.00

Funds will be used by North Carolina Office of Recovery and Resiliency (NCORR) for the cost incurred for general operations
for the implementation of the CDBG-DR program.

Location Description:

State of North Carolina

Activity Progress Narrative:

During the reporting period budgeted funds were moved from county admin activities increasing the NCORR Admin activity
budget per approval of Action Plan Amendment 5. In addition administrative costs for contract staff and payroll allocations were
expended for the current and prior periods. After the quarter end the obligated funds were updated to match the budget and will

show correctly on the next QPR.

Accomplishments Performance Measures

No Accomplishments Performance Measures
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Beneficiaries Performance Measures

No Beneficiaries Performance Measures found.

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources Amount

No Other Funding Sources Found

Total Other Funding Sources

Activity Supporting Documents

Document List of Directly Procured contracts_April 2020.pdf

Project #/ 102 / Planning & Capacity

Grantee Activity Number: 051PLN9101

Activity Title: Cumberland Co. - General Planning/TA

Activitiy Category: Activity Status:

Planning Cancelled

Project Number: Project Title:

102 Planning & Capacity

Projected Start Date: Projected End Date:

08/15/2017 08/15/2023

Benefit Type: Completed Activity Actual End Date:

Area ()

National Objective: Responsible Organization:

N/A Cumberland County

Overall Jan 1 thru Mar 31, 2020 To Date

Total Projected Budget from All Sources N/A $0.00

Total Budget $0.00 $0.00

Total Obligated $0.00 $1,000,000.00

Total Funds Drawdown ($12,778.10) $194.13
Program Funds Drawdown ($12,778.10) $194.13
Program Income Drawdown $0.00 $0.00

Program Income Received $0.00 $0.00

Total Funds Expended ($12,778.10) $194.13

Community Development Systems
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Cumberland County ($12,778.10) $194.13

Most Impacted and Distressed Expended ($12,778.10) $194.13
Match Contributed $0.00 $0.00

Activity Description:

In the historical development of the Hurricane Matthew grant, the 4 original MID counties were originally given allocations for
planning funds via subrecipient agreements. Upon the formation of NCORR and the formalization of APA 5, counties have
withdrawn their subrecipient agreements and reallocated funds back to the state level Planning activity. As part of the DRGR
AP corrections as part of APA 5, previously disbursed funds under this activity have been reallocated to disbursements under
the state level activities, allowing NCORR to cancel this activity.

Location Description:

Cumberland County

Activity Progress Narrative:

During the reporting period funds were de-obligated, the activity budget and planning projection were moved to 999PLN1902
per approval of Action Plan Amendment 5, and the status was changed to "cancelled". In addition a negative expenditure
occurred due to revisions to voucher #405521 and #435216 which moved funds drawn to Cumberland County Housing LMI and
UN Homeowner Rehab reclassifying previously recorded costs to activity delivery expenses. After the quarter end the
obligated funds were updated to match the budget and will show correctly on the next QPR.

Accomplishments Performance Measures

This Report Period Cumulative Actual Total / Expected
Total Total
# of Plans or Planning Products 0 0/0

Beneficiaries Performance Measures
No Beneficiaries Performance Measures found.

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources Amount
No Other Funding Sources Found

Total Other Funding Sources
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Grantee Activity Number: 155PLN9103

Activity Title: Robeson Co. - General Planning/TA

Activitiy Category: Activity Status:

Planning Cancelled

Project Number: Project Title:

102 Planning & Capacity

Projected Start Date: Projected End Date:

08/15/2017 08/15/2023

Benefit Type: Completed Activity Actual End Date:

Area ()

National Objective: Responsible Organization:

N/A Robeson County

Overall Jan 1 thru Mar 31, 2020 To Date

Total Projected Budget from All Sources N/A $0.00

Total Budget $0.00 $0.00

Total Obligated $0.00 $1,000,000.00

Total Funds Drawdown ($595,960.00) $0.00
Program Funds Drawdown ($595,960.00) $0.00
Program Income Drawdown $0.00 $0.00

Program Income Received $0.00 $0.00

Total Funds Expended ($595,960.00) $0.00

Robeson County ($595,960.00) $0.00
Most Impacted and Distressed Expended ($595,960.00) $0.00
Match Contributed $0.00 $0.00

Activity Description:

In the historical development of the Hurricane Matthew grant, counties were originally given allocations via subrecipient
agreements. Upon the formation of NCORR and the formalization of APA 5, counties have withdrawn their subrecipient
agreements and reallocated funds back to the state-centric Homeowner Recovery Program. As part of the DRGR AP
corrections as part of APA 5, previously disbursed funds under this activity have been reallocated to disbursements under the
state level activities, allowing NCORR to cancel this activity.

Location Description:

Robeson County

Activity Progress Narrative:

During the reporting period funds were de-obligated, the activity budget and planning projection were moved to 999PLN9102
per approval of Action Plan Amendment 5, and the status was changed to "cancelled". In addition negative expenditures
occurred due to revision of voucher #396543 which moved drawn funds to Robeson LMI Homeowner Rehab and to Robeson
County UN Homeowner Rehab reclassifying previously recorded costs to activity delivery expenses. After the quarter end the
obligated funds were updated to match the budget and will show correctly on the next QPR.
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Accomplishments Performance Measures
This Report Period
Total

# of Plans or Planning Products 0

Beneficiaries Performance Measures
No Beneficiaries Performance Measures found.

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Cumulative Actual Total / Expected
Total
0/0

Amount
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Grantee Activity Number:
Activity Title:

Activitiy Category:
Planning

Project Number:

191PLN9104

Wayne Co. -

General Planning/TA

Activity Status:
Cancelled

Project Title:

102 Planning & Capacity
Projected Start Date: Projected End Date:
08/15/2017 08/15/2023

Benefit Type:
()

National Objective:

Completed Activity Actual End Date:

Responsible Organization:

N/A Wayne County
Overall Jan 1 thru Mar 31, 2020 To Date
Total Projected Budget from All Sources N/A $0.00
Total Budget $0.00 $0.00
Total Obligated $0.00 $0.00
Total Funds Drawdown $0.00 $0.00
Program Funds Drawdown $0.00 $0.00
Program Income Drawdown $0.00 $0.00
Program Income Received $0.00 $0.00
Total Funds Expended $0.00 $0.00
Wayne County $0.00 $0.00
Most Impacted and Distressed Expended $0.00 $0.00
Match Contributed $0.00 $0.00

Activity Description:

In the historical development of the Hurricane Matthew grant, counties were originally given allocations via subrecipient
agreements. Upon the formation of NCORR and the formalization of APA 5, counties have withdrawn their subrecipient
agreements and reallocated funds back to the state-centric Homeowner Recovery Program. As part of the DRGR AP
corrections as part of APA 5, previously disbursed funds under this activity have been reallocated to disbursements under the
state level activities, allowing NCORR to cancel this activity.

Location Description:

Wayne County

Activity Progress Narrative:

During the reporting period funds were de-obligated, the activity budget and planning projection were moved to Activity
999PLN9102 per approval of Action Plan Amendment 5, and the status was changed to "cancelled". In addition revisions to
vouchers #405558 & #433434 occurred which moved funds drawn to Wayne County LMI & UN Homeowner

Rehab reclassifying previously recorded costs to activity delivery expenses. The F31 Report is attached and filtered for QPR
actual begin dates of 1/2020 and 4/2020, exposing dummy accounts and the resulting negative disbursed, which will be
resolved next quarter.
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Accomplishments Performance Measures
This Report Period
Total

# of Plans or Planning Products 0

Beneficiaries Performance Measures
No Beneficiaries Performance Measures found.

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources

No Other Funding Sources Found

Total Other Funding Sources

Activity Supporting Documents

Document F31 - QPR - Fin Data by Project_ Activity and Quarter 1.xIsx

Cumulative Actual Total / Expected
Total
0/0

Amount
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Grantee Activity Number:
Activity Title:

Activitiy Category:
Planning

Project Number:

102

Projected Start Date:
08/15/2017

Benefit Type:
Area ()

National Objective:
N/A

Overall
Total Projected Budget from All Sources

Total Budget
Total Obligated
Total Funds Drawdown
Program Funds Drawdown
Program Income Drawdown
Program Income Received
Total Funds Expended
NC Dept of Commerce/Cl

Most Impacted and Distressed Expended
Match Contributed

Activity Description:

999PLN9101

NCDOC - General Planning/TA

Activity Status:

Under Way

Project Title:

Planning & Capacity

Projected End Date:

08/15/2023

Completed Activity Actual End Date:

Responsible Organization:
NC Dept of Commerce/Cl

Jan 1 thru Mar 31, 2020 To Date

N/A $3,000,000.00
$0.00 $3,000,000.00
$0.00 $4,000,000.00
$0.00 $2,474,406.69
$0.00 $2,474,406.69
$0.00 $0.00

$0.00 $0.00

$0.00 $2,474,406.69
$0.00 $2,474,406.69
$0.00 $1,979,525.35
$0.00 $0.00

Funds will be used by North Carolina Department of Commerce to cover the planning capacity building and service delivery
costs incurred by NCDOC and its sub-recipient IBTS.

Location Description:
State of NC

Activity Progress Narrative:

During the reporting period budgeted and obligated funds were reduced and moved to 999PLN9102 activity increasing NCORR
Planning per approval of Action Plan Amendment 5. After the quarter end the obligated funds were updated to match the

budget and will show correctly on the next QPR.

Accomplishments Performance Measures

# of Plans or Planning Products

This Report Period

Total
0
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Total
0/3
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Beneficiaries Performance Measures

No Beneficiaries Performance Measures found.

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Amount
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Grantee Activity Number: 999PLN9102

Activity Title: NCORR - General Planning/TA

Activitiy Category: Activity Status:

Planning Under Way

Project Number: Project Title:

102 Planning & Capacity

Projected Start Date: Projected End Date:

08/15/2017 08/15/2023

Benefit Type: Completed Activity Actual End Date:

Area ()

National Objective: Responsible Organization:

N/A North Carolina Office of Recovery and Resiliency

Overall Jan 1 thru Mar 31, 2020 To Date

Total Projected Budget from All Sources N/A $7,826,450.00

Total Budget $0.00 $7,826,450.00

Total Obligated $0.00 $3,826,450.00

Total Funds Drawdown $211,341.00 $553,336.02
Program Funds Drawdown $211,341.00 $553,336.02
Program Income Drawdown $0.00 $0.00

Program Income Received $0.00 $0.00

Total Funds Expended $211,341.00 $553,336.02

North Carolina Office of Recovery and Resiliency $211,341.00 $553,336.02
Most Impacted and Distressed Expended $169,072.80 $442,668.81
Match Contributed $0.00 $0.00

Activity Description:

Funds will be used by North Carolina Office of Recovery and Resiliency (NCORR) to cover the planning capacity building and
service delivery costs incurred.

Location Description:

State of North Carolina

Activity Progress Narrative:

During the reporting period budgeted funds and planning projections were moved from county planning activities increasing
NCORR Planning per approval of Action Plan Amendment 5. In addition contract staff allocations were expended for the current
and prior period. After the quarter end the obligated funds were updated to match the budget and will show correctly on the next
QPR.

Accomplishments Performance Measures

This Report Period Cumulative Actual Total / Expected
Total Total
# of Plans or Planning Products 0 0/1
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Beneficiaries Performance Measures

No Beneficiaries Performance Measures found.

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources Amount

No Other Funding Sources Found

Total Other Funding Sources

Project #/ 103 / Homeowner Recovery Program

Grantee Activity Number: 051HRB1101

Activity Title: Cumberland - LMI - Homeowner Rehab

Activitiy Category: Activity Status:

Rehabilitation/reconstruction of residential structures Cancelled

Project Number: Project Title:

103 Homeowner Recovery Program

Projected Start Date: Projected End Date:

08/15/2017 08/15/2023

Benefit Type: Completed Activity Actual End Date:

Direct ( HouseHold )

National Objective: Responsible Organization:

Low/Mod Cumberland County

Overall Jan 1 thru Mar 31, 2020 To Date

Total Projected Budget from All Sources N/A $0.00

Total Budget $0.00 $0.00

Total Obligated $0.00 $6,062,000.00

Total Funds Drawdown $23,624.61 $206,692.68
Program Funds Drawdown $23,624.61 $206,692.68
Program Income Drawdown $0.00 $0.00

Program Income Received $0.00 $0.00

Total Funds Expended $23,624.61 $206,692.68
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Cumberland County $23,624.61 $206,692.68

Most Impacted and Distressed Expended $23,624.61 $206,692.68
Match Contributed $0.00 $0.00

Activity Description:

Upon initial formation of the Hurricane Matthew CDBG-DR grant, the state entered into a subrecipient agreement with the
county for a locally-run housing recovery program. Since this time, the State has developed a state-centric single family
housing recovery program. Upon the formation of NCORR and the formalization of APA 5 and approval, counties have
withdrawn their subrecipient agreements and reallocated funds back to the state-centric Homeowner Recovery Program. As
part of the DRGR AP corrections as part of APA 5, previously disbursed funds under this activity have been reallocated to
disbursements under the state level activities, allowing NCORR to cancel this activity and to edit this activity accordingly.

Location Description:

Cumberland County

Activity Progress Narrative:

The formalization and approval of APA 5 occurred during the reporting period, and counties withdrew their subrecipient
agreements and reallocated funds and projections to the state level activity and changed the activity status. Once a
construction close-out process is complete and implemented, beneficiaries will be reported under the LMI State Level activity,
999HRB1101, per AP Amendment #5 and funds previously expended under this activity will be adjusted to the state level
activity. Also vouchers #405521 and #435216 moved drawn funds from Cumberland County Admin 051HOA1001 and Planning
051PLN9101 to Cumberland County LMI Homeowner Rehab during the quarter reclassifying previously recorded costs to
activity delivery expenses. After the quarter end the obligated funds were updated to match the budget. Voucher adjustments
forthcoming will move funds drawndown to the LMI State Level activity, 999HRB1101, and will show correctly on the next QPR.

Accomplishments Performance Measures

This Report Period Cumulative Actual Total / Expected
Total Total
# of Properties 0 0/0
This Report Period Cumulative Actual Total / Expected
Total Total
# of Housing Units 0 0/0
# of Singlefamily Units 0 0/0

Beneficiaries Performance Measures
No Beneficiaries Performance Measures found.

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources Amount
No Other Funding Sources Found

Total Other Funding Sources
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Grantee Activity Number: 051HRB1102

Activity Title: Cumberland - UN - Homeowner Rehab

Activitiy Category: Activity Status:

Rehabilitation/reconstruction of residential structures Cancelled

Project Number: Project Title:

103 Homeowner Recovery Program

Projected Start Date: Projected End Date:

08/15/2017 08/15/2023

Benefit Type: Completed Activity Actual End Date:

Direct ( HouseHold )

National Objective: Responsible Organization:

Urgent Need Cumberland County

Overall Jan 1 thru Mar 31, 2020 To Date

Total Projected Budget from All Sources N/A $0.00

Total Budget $0.00 $0.00

Total Obligated $0.00 $2,598,000.00

Total Funds Drawdown $10,724.43 $86,054.19
Program Funds Drawdown $10,724.43 $86,054.19
Program Income Drawdown $0.00 $0.00

Program Income Received $0.00 $0.00

Total Funds Expended $10,724.43 $86,054.19

Cumberland County $10,724.43 $86,054.19
Most Impacted and Distressed Expended $10,724.43 $86,054.19
Match Contributed $0.00 $0.00

Activity Description:

Upon initial formation of the Hurricane Matthew CDBG-DR grant, the state entered into a subrecipient agreement with the
county for a locally-run housing recovery program. Since this time, the State has developed a state-centric single family
housing recovery program. Upon the formation of NCORR and the formalization of APA 5 and approval, counties have
withdrawn their subrecipient agreements and reallocated funds back to the state-centric Homeowner Recovery Program. As
part of the DRGR AP corrections as part of APA 5, previously disbursed funds under this activity have been reallocated to
disbursements under the state level activities, allowing NCORR to cancel this activity and to edit this activity accordingly.

Location Description:

Cumberland County

Activity Progress Narrative:

The formalization and approval of APA 5 occurred during the reporting period, and counties withdrew their subrecipient
agreements, reallocated funds and projections to the state level activity, and changed the activity status. Once a construction
close-out process is complete and implemented, beneficiaries will be reported under the UN State Level activity, 999HRB1102,
per AP Amendment #5 and funds previously expended under this activity will be adjusted to the state level activity. Also during
the quarter vouchers #405521 and #435216 moved drawn funds from Cumberland County Admin 051HOA1001 and Planning
051PLN9101 to Cumberland County UN Homeowner Rehab reclassifying previously recorded costs to activity delivery
expenses. After the
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quarter end the obligated funds were updated to match the budget and will show correctly on the next QPR. Voucher
adjustments forthcoming will move funds drawndown to the UN State Level activity, 999HRB1102

Accomplishments Performance Measures
This Report Period

Total

# of Properties 0

This Report Period

Total
# of Housing Units 0
# of Singlefamily Units 0

Beneficiaries Performance Measures
No Beneficiaries Performance Measures found.

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Cumulative Actual Total / Expected
Total
0/0

Cumulative Actual Total / Expected
Total
0/0

0/0

Amount
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Grantee Activity Number: 065HRB1101

Activity Title: Edgecombe Co. - LMI - Homeowner Rehab

Activitiy Category: Activity Status:

Rehabilitation/reconstruction of residential structures Under Way

Project Number: Project Title:

103 Homeowner Recovery Program

Projected Start Date: Projected End Date:

08/16/2017 08/15/2023

Benefit Type: Completed Activity Actual End Date:

Direct ( HouseHold )

National Objective: Responsible Organization:

Low/Mod Edgecombe County

Overall Jan 1 thru Mar 31, 2020 To Date

Total Projected Budget from All Sources N/A $6,216,000.00

Total Budget $0.00 $6,216,000.00

Total Obligated $0.00 $6,216,000.00

Total Funds Drawdown $0.00 $89,295.69
Program Funds Drawdown $0.00 $89,295.69
Program Income Drawdown $0.00 $0.00

Program Income Received $0.00 $0.00

Total Funds Expended $0.00 $89,295.69

Edgecombe County $0.00 $89,295.69
Most Impacted and Distressed Expended $0.00 $89,295.69
Match Contributed $0.00 $0.00

Activity Description:

Upon initial formation of the Hurricane Matthew CDBG-DR grant, the state entered into a subrecipient agreement with the
county for a locally-run housing recovery program. Since this time, the State has developed a state-centric single family
housing recovery program and Amendment 5 has been approved removing county subrecipient agreements and changing the
method of distribution to the State Centric Housing Recovery Program. The state will soon cancel this activity upon the
completion of moving disbursed funds to the LMI state housing recovery program per the approval of Action Plan Amendment
5, and will obligate remaining funds back to the state program.

Location Description:

Edgecombe County

Activity Progress Narrative:

After the reporting period MID budget and metric beneficiary information was updated.

Accomplishments Performance Measures

This Report Period Cumulative Actual Total / Expected
Total Total
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# of Properties 0

This Report Period

Total
# of Housing Units 0
# of Singlefamily Units 0

Beneficiaries Performance Measures
No Beneficiaries Performance Measures found.

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

0/95

Cumulative Actual Total / Expected
Total
0/95

0/95

Amount
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Grantee Activity Number: 065HRB1102

Activity Title: Edgecombe Co. - UN - Homeowner Rehab

Activitiy Category: Activity Status:

Rehabilitation/reconstruction of residential structures Under Way

Project Number: Project Title:

103 Homeowner Recovery Program

Projected Start Date: Projected End Date:

08/16/2017 08/15/2023

Benefit Type: Completed Activity Actual End Date:

Direct ( HouseHold )

National Objective: Responsible Organization:

Urgent Need Edgecombe County

Overall Jan 1 thru Mar 31, 2020 To Date

Total Projected Budget from All Sources N/A $2,664,000.00

Total Budget $0.00 $2,664,000.00

Total Obligated $0.00 $2,664,000.00

Total Funds Drawdown $0.00 $0.00
Program Funds Drawdown $0.00 $0.00
Program Income Drawdown $0.00 $0.00

Program Income Received $0.00 $0.00

Total Funds Expended $0.00 $0.00

Edgecombe County $0.00 $0.00
Most Impacted and Distressed Expended $0.00 $0.00
Match Contributed $0.00 $0.00

Activity Description:

Upon initial formation of the Hurricane Matthew CDBG-DR grant, the state entered into a subrecipient agreement with the
county for a locally-run housing recovery program. Since this time, the State has developed a state-centric single family
housing recovery program and Amendment 5 has been approved. The state will soon cancel this activity upon the completion
of moving disbursed funds to the UN state housing recovery program per the approval of Action Plan Amendment 5, and will

obligate remaining funds back to the state program.

Location Description:

Edgecombe County

Activity Progress Narrative:

After the reporting period MID budget and metrics beneficiaries were updated.

Accomplishments Performance Measures
This Report Period

Total

# of Properties 0
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Total
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This Report Period

Total
# of Housing Units 0
# of Singlefamily Units 0

Beneficiaries Performance Measures
No Beneficiaries Performance Measures found.

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Cumulative Actual Total / Expected
Total
0/24

0/24

Amount
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Grantee Activity Number: 127HRB1101

Activity Title: Nash Co. - LMI - Homeowner Rehab

Activitiy Category: Activity Status:

Rehabilitation/reconstruction of residential structures Cancelled

Project Number: Project Title:

103 Homeowner Recovery Program

Projected Start Date: Projected End Date:

08/28/2017 08/15/2023

Benefit Type: Completed Activity Actual End Date:

Direct ( HouseHold )

National Objective: Responsible Organization:

Low/Mod Nash County

Overall Jan 1 thru Mar 31, 2020 To Date

Total Projected Budget from All Sources N/A $0.00

Total Budget $0.00 $0.00

Total Obligated $0.00 $800,000.00

Total Funds Drawdown $6,686.06 $6,686.06
Program Funds Drawdown $6,686.06 $6,686.06
Program Income Drawdown $0.00 $0.00

Program Income Received $0.00 $0.00

Total Funds Expended $6,686.06 $6,686.06

Nash County $6,686.06 $6,686.06
Most Impacted and Distressed Expended $0.00 $0.00
Match Contributed $0.00 $0.00

Activity Description:

Upon initial formation of the Hurricane Matthew CDBG-DR grant, the state entered into a subrecipient agreement with the
county for a locally-run housing recovery program. Since this time, the State has developed a state-centric single family
housing recovery program. Upon the formation of NCORR and the formalization of APA 5 and approval, counties have
withdrawn their subrecipient agreements and reallocated funds back to the state-centric Homeowner Recovery Program. As
part of the DRGR AP corrections as part of APA 5, previously disbursed funds under this activity have been reallocated to
disbursements under the state level activities, allowing NCORR to cancel this activity and to edit this activity accordingly.

Location Description:

Nash County

Activity Progress Narrative:

Upon the formalization and approval of APA 5 occurred during the reporting period, and counties withdrew their subrecipient
agreements, reallocated funds and projections to the state level activity, and changed the activity status. Once a construction
close-out process is complete and implemented, beneficiaries will be reported under the LMI State Level activity, 999HRB1101,
per AP Amendment #5 and funds previously expended under this activity will be adjusted to the state level activity. Also during
the quarter voucher #405511 moved funds drawn from Nash County Admin activity 127HOA1001 to Nash County LMI
Homeowner Rehab reclassifying previously recorded costs to activity delivery expenses. After the quarter end the obligated
funds were updated to match the budget and will show correctly on the next QPR.
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Accomplishments Performance Measures
No Accomplishments Performance Measures

Beneficiaries Performance Measures

No Beneficiaries Performance Measures found.

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Amount
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Grantee Activity Number: 155HRB1101

Activity Title: Robeson - LMI - Homeowner Rehab

Activitiy Category: Activity Status:

Rehabilitation/reconstruction of residential structures Under Way

Project Number: Project Title:

103 Homeowner Recovery Program

Projected Start Date: Projected End Date:

08/15/2017 08/15/2023

Benefit Type: Completed Activity Actual End Date:

Direct ( HouseHold )

National Objective: Responsible Organization:

Low/Mod Robeson County

Overall Jan 1 thru Mar 31, 2020 To Date

Total Projected Budget from All Sources N/A $20,501,875.00

Total Budget $0.00 $20,501,875.00

Total Obligated $0.00 $20,501,875.00

Total Funds Drawdown $684,879.54 $8,135,968.58
Program Funds Drawdown $684,879.54 $8,135,968.58
Program Income Drawdown $0.00 $0.00

Program Income Received $0.00 $0.00

Total Funds Expended $684,879.54 $8,135,968.58

Robeson County $684,879.54 $8,135,968.58
Most Impacted and Distressed Expended $684,879.54 $8,135,968.58
Match Contributed $0.00 $0.00

Activity Description:

Prior to December 31, 2019, Robeson County conducted a county level homeowner recovery program through a procured
vendor. At the end of 2019, Robeson County moved its program within the state-centric Homeowner Recovery Program.
Target beneficiaries provided and ultimately reported within this activity will be for homeowners receiving rehabiliation
assistance through the county run program. Available budget within the activity is for the county level program closeout of
invoices and other expenditures.

Location Description:

Robeson County

Activity Progress Narrative:

The formalization and approval of APA 5 occurred during the reporting period. To date two-hundred and five (205) LMI
damaged properties have reached Step 8 Construction Complete for the following award types: 28 reimbursement/rehab, 85
Mobile Home replacements, 36 reconstruction, 18 reimbursement, and 38 rehab. Once the construction close-out process is
complete and implemented, beneficiaries will be reported. Also during the quarter voucher #396543 was revised and moved
drawn funds from Robeson County Planning 155PLN9103 to Robeson County LMI Homeowner Rehab reclassifying previously
recorded costs to activity delivery expenses.
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Accomplishments Performance Measures
This Report Period

Total

# of Properties 0

This Report Period

Total
# of Housing Units 0
# of Singlefamily Units 0

Beneficiaries Performance Measures
This Report Period

Low Mod Total
# of Households 0 0 0
# Owner Households 0 0 0

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Cumulative Actual Total / Expected
Total
3/424

Cumulative Actual Total / Expected
Total
3/424

3/424

Cumulative Actual Total / Expected

Low Mod Total Low/Mod
1/0 2/424 3/424 100.00
1/0 2/424 3/424 100.00

Amount

33

Community Development Systems
Disaster Recovery Grant Reporting System (DRGR)



Grantee Activity Number: 155HRB1102

Activity Title: Robeson - UN - Homeowner Rehab

Activitiy Category: Activity Status:

Rehabilitation/reconstruction of residential structures Under Way

Project Number: Project Title:

103 Homeowner Recovery Program

Projected Start Date: Projected End Date:

08/15/2017 08/15/2023

Benefit Type: Completed Activity Actual End Date:

Direct ( HouseHold )

National Objective: Responsible Organization:

Urgent Need Robeson County

Overall Jan 1 thru Mar 31, 2020 To Date

Total Projected Budget from All Sources N/A $5,929,375.00

Total Budget $0.00 $5,929,375.00

Total Obligated $0.00 $5,929,375.00

Total Funds Drawdown $532,497.98 $1,248,055.32
Program Funds Drawdown $532,497.98 $1,248,055.32
Program Income Drawdown $0.00 $0.00

Program Income Received $0.00 $0.00

Total Funds Expended $532,497.98 $1,248,055.32

Robeson County $532,497.98 $1,248,055.32
Most Impacted and Distressed Expended $532,497.98 $1,248,055.32
Match Contributed $0.00 $0.00

Activity Description:

Prior to December 31, 2019, Robeson County conducted a county level homeowner recovery program through a procured
vendor. At the end of 2019, Robeson County moved its program within the state-centric Homeowner Recovery Program.
Target beneficiaries provided and ultimately reported within this activity will be for homeowners receiving rehabiliation
assistance through the county run program. Available budget within the activity is for the county level program closeout of
invoices and other expenditures.

Location Description:

Robeson County

Activity Progress Narrative:

The formalization and approval of APA 5 occurred during the reporting period. To date thirty-five (35) UN damaged properties
have reached Step 8 Construction Complete and include the following award types: 4 reimbursement/rehabilitation, 8
reimbursements, 17 rehabilitations, 2 reconstructions, and 4 mobile home replacements. Once the construction close-out
process is complete and implemented, beneficiaries will be reported. Also during the quarter voucher #396543 was revised and
moved drawn funds from Robeson County Planning 155PLN9103 to Robeson County UN Homeowner Rehab reclassifying
previously recorded costs to activity delivery expenses.
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Accomplishments Performance Measures
This Report Period

Total

# of Properties 0

This Report Period

Total
# of Housing Units 0
# of Singlefamily Units 0

Beneficiaries Performance Measures
This Report Period

Low Mod Total
# of Households 0 0 0
# Owner Households 0 0 0

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Cumulative Actual Total / Expected
Total
1/65

Cumulative Actual Total / Expected
Total
1/65

1/65

Cumulative Actual Total / Expected

Low Mod Total Low/Mod
0/0 0/0 1/65 0.00
0/0 0/0 1/65 0.00

Amount
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Grantee Activity Number: 191HRB1101

Activity Title: Wayne - LMI - Homeowner Rehab

Activitiy Category: Activity Status:
Rehabilitation/reconstruction of residential structures Cancelled

Project Number: Project Title:

103 Homeowner Recovery Program
Projected Start Date: Projected End Date:

08/15/2017 08/15/2023

Benefit Type: Completed Activity Actual End Date:

Direct ( HouseHold )

National Objective: Responsible Organization:

Low/Mod Wayne County

Overall Jan 1 thru Mar 31, 2020 To Date

Total Projected Budget from All Sources N/A $0.00

Total Budget $0.00 $0.00

Total Obligated $0.00 $6,182,009.40

Total Funds Drawdown $115,899.74 $122,364.33
Program Funds Drawdown $115,899.74 $122,364.33
Program Income Drawdown $0.00 $0.00

Program Income Received $0.00 $0.00

Total Funds Expended $115,899.74 $122,364.33

Wayne County $115,899.74 $122,364.33
Most Impacted and Distressed Expended $115,899.74 $122,364.33
Match Contributed $0.00 $0.00

Activity Description:

In the historical development of the Hurricane Matthew grant, counties were originally given allocations via subrecipient
agreements. Upon the formation of NCORR and the formalization of APA 5 and approval, counties have withdrawn their
subrecipient agreements and reallocated funds back to the state-centric Homeowner Recovery Program. As part of the DRGR
AP corrections as part of APA 5, previously disbursed funds under this activity have been reallocated to disbursements under
the state level activities, allowing NCORR to cancel this activity.

Location Description:

Wayne County

Activity Progress Narrative:

The formalization and approval of APA 5 occurred during the reporting period, and counties withdrew their subrecipient
agreements, reallocated funds and projections to the state level activity, and changed the activity status. Once a construction
close-out process is complete and implemented, beneficiaries will be reported under the LMI State Level activity, 999HRB1101,
per AP Amendment #5 and funds previously disbursed under this activity will be reallocated to the state level activity. Also
during the quarter vouchers #405558 and #433434 were revised and moved funds drawn from Wayne County Planning
191PLN9104 and Admin 191HOA1001 to Wayne County Housing LMI Homeowner Rehab reclassifying previously recorded

costs to activity delivery expenses. After the quarter end the obligated funds were updated to match the budget and will show
correctly on the next QPR.
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Accomplishments Performance Measures
This Report Period

Total

# of Properties 0

This Report Period

Total
# of Housing Units 0
# of Singlefamily Units 0

Beneficiaries Performance Measures
No Beneficiaries Performance Measures found.

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Cumulative Actual Total / Expected
Total
0/0

Cumulative Actual Total / Expected
Total
0/0

0/0

Amount
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Grantee Activity Number: 191HRB1102

Activity Title: Wayne - UN - Homeowner Rehab

Activitiy Category: Activity Status:

Rehabilitation/reconstruction of residential structures Cancelled

Project Number: Project Title:

103 Homeowner Recovery Program

Projected Start Date: Projected End Date:

08/15/2017 08/15/2023

Benefit Type: Completed Activity Actual End Date:

Direct ( HouseHold )

National Objective: Responsible Organization:

Urgent Need Wayne County

Overall Jan 1 thru Mar 31, 2020 To Date

Total Projected Budget from All Sources N/A $0.00

Total Budget $0.00 $0.00

Total Obligated $0.00 $2,649,432.60

Total Funds Drawdown $71,277.84 $71,277.84
Program Funds Drawdown $71,277.84 $71,277.84
Program Income Drawdown $0.00 $0.00

Program Income Received $0.00 $0.00

Total Funds Expended $71,277.84 $71,277.84

Wayne County $71,277.84 $71,277.84
Most Impacted and Distressed Expended $71,277.84 $71,277.84
Match Contributed $0.00 $0.00

Activity Description:

In the historical development of the Hurricane Matthew grant, counties were originally given allocations via subrecipient
agreements. Upon the formation of NCORR and the formalization of APA 5 and approval, counties have withdrawn their
subrecipient agreements and reallocated funds back to the state-centric Homeowner Recovery Program. As part of the DRGR
AP corrections as part of APA 5, previously disbursed funds under this activity have been reallocated to disbursements under
the state level activities, allowing NCORR to cancel this activity.

Location Description:

Wayne County

Activity Progress Narrative:

The formalization and approval of APA 5 occurred during the reporting period, and counties withdrew their subrecipient
agreements, reallocated funds and projections to the state level activity, and changed the activity status. Once a construction
close-out process is complete and implemented, beneficiaries will be reported under the UN State Level activity, 999HRB1102,
per AP Amendment #5 and funds previously disbursed under this activity will be reallocated to the state level activity. Also
during the quarter vouchers #405558 and #433434 were revised and moved funds drawn from Wayne County Admin
191HOA1001 and Planning 191PLN9104 to Wayne County Housing UN Homeowner Rehab reclassifying previously recorded
costs to activity delivery expenses. After the quarter end the obligated funds were updated to match the budget and will show
correctly on the next QPR.

38

(il Community Development Systems
Il Disaster Recovery Grant Reporting System (DRGR)



Accomplishments Performance Measures
This Report Period

Total

# of Properties 0

This Report Period

Total
# of Housing Units 0
# of Singlefamily Units 0

Beneficiaries Performance Measures
No Beneficiaries Performance Measures found.

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Cumulative Actual Total / Expected
Total
0/0

Cumulative Actual Total / Expected
Total
0/0

0/0

Amount
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Grantee Activity Number: 999HRB1101

Activity Title: NCORR - LMI - Homeowner Rehab
Activitiy Category: Activity Status:
Rehabilitation/reconstruction of residential structures Under Way

Project Number: Project Title:

103 Homeowner Recovery Program
Projected Start Date: Projected End Date:

08/15/2017 08/15/2023

Benefit Type: Completed Activity Actual End Date:

Direct ( HouseHold )

National Objective:
Low/Mod

Overall
Total Projected Budget from All Sources

Total Budget

Total Obligated

Total Funds Drawdown
Program Funds Drawdown
Program Income Drawdown

Program Income Received

Total Funds Expended

North Carolina Office of Recovery and Resiliency

Most Impacted and Distressed Expended
Match Contributed

Responsible Organization:

North Carolina Office of Recovery and Resiliency

Jan 1 thru Mar 31, 2020

N/A

$0.00

$0.00
$9,454,908.93
$9,454,908.93
$0.00

$0.00
$9,454,908.93
$9,454,908.93

$7,747,961.19
$0.00

To Date
$58,164,437.00

$58,164,437.00
$25,823,460.00
$23,877,746.49
$23,877,746.49
$0.00

$0.00

$23,877,746.49
$23,877,746.49

$19,102,197.19
$0.00

Activity Description:

For costs incurred by North Carolina Office of Recovery and Resiliency in inplementing homeowner program - proportional
amount towards the Low/Moderate Income national objective. MID metrics targeted for 499 and Non-MID metrics targeted for
335 low-to-moderate income SF households.

Location Description:

Throughout State of North Carolina

Activity Progress Narrative:

Due to approved APA 5 during the reporting period, and counties withdrew their subrecipient agreements and reallocated funds
to the state level activities. Temporary relocation assistance, reconstruction/rehabilitation costs were incurred as well as mobile
home replacement with closeout process pending finalization. To date two hundred sixty-six (266) LMI MID county damaged
properties reached Step 8 Complete to date including 13 for Bladen, 18 for Columbus, 20 for Cumberland, 5 for Edgecombe,
205 for Robeson, and 5 for Wayne Counties as follows: 52 reimbursements/rehabilitations, 43 reconstructions, 107 mobile
home replacements, 43 rehabilitations, and 21 reimbursements; and nine (9) LMI NON-MID county damaged properties
reached Step 8 Complete to date as follows: 3 reimbursement/rehabilitation, 2 rehabilitation, 3 reconstruction, 1 mobile home
replacement. Once the close-out process is complete and implemented, beneficiaries will be reported under the LMI State
Level activity and any funds previously expended under the county activities, with the exception of Edgecombe, will be adjusted
to the state level activity. After the quarter end the obligated funds were updated to match the budget and will show correctly on
the next QPR.
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Accomplishments Performance Measures

This Report Period
Total
# of Properties 0

This Report Period

Total
# of Housing Units 0
# of Multifamily Units 0
# of Singlefamily Units 0

Beneficiaries Performance Measures
This Report Period

Low Mod
# of Households 0 0
# Owner Households 0 0
# Renter Households 0 0

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Cumulative Actual Total / Expected
Total
0/834

Cumulative Actual Total / Expected
Total
8/834

0/0
8/834

Cumulative Actual Total / Expected

Total Low Mod Total Low/Mod

0 6/0 2/834 8/834 100.00

0 6/0 2/834 8/834 100.00

0 0/0 0/0 0/0 0
Amount
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Grantee Activity Number: 999HRB1102

Activity Title: NCORR - UN - Homeowner Rehab
Activitiy Category: Activity Status:
Rehabilitation/reconstruction of residential structures Under Way

Project Number: Project Title:

103 Homeowner Recovery Program
Projected Start Date: Projected End Date:

08/15/2017 08/15/2023

Benefit Type: Completed Activity Actual End Date:

Direct ( HouseHold )

National Objective:
Urgent Need

Overall
Total Projected Budget from All Sources

Total Budget

Total Obligated

Total Funds Drawdown
Program Funds Drawdown
Program Income Drawdown

Program Income Received

Total Funds Expended

North Carolina Office of Recovery and Resiliency

Most Impacted and Distressed Expended
Match Contributed

Responsible Organization:

North Carolina Office of Recovery and Resiliency

Jan 1 thru Mar 31, 2020

N/A

$0.00

$0.00
$1,055,527.10
$1,055,527.10
$0.00

$0.00
$1,055,527.10
$1,055,527.10

$844,421.68
$0.00

To Date
$19,388,145.00

$19,388,145.00
$11,067,197.00
$5,144,610.51
$5,144,610.51
$0.00

$0.00
$5,144,610.51
$5,144,610.51

$4,115,688.40
$0.00

Activity Description:

For costs incurred by North Carolina Office of Recovery and Resiliency in inplementing homeowner program - proportional
amount towards the Urgent Need national objective. MID metrics targeted for 138 UN SF households and Non-MID metrics 78
Non-MID UN SF households.

Location Description:

Throughout State of North Carolina

Activity Progress Narrative:

Due to the approval of APA 5 occurring during the reporting period, and counties withdrew their subrecipient agreements,
reallocated funds and projections to the state level activity. In addition temporary relocation assistance,
reconstruction/rehabilitation costs were incurred as well as mobile home replacement with program closeout process pending
finalization. To date fifty-one (51) UN MID county damaged properties have reached Step 8 Complete, including 1 for Bladen
County, 3 for Columbus County, 7 for Cumberland County, 35 for Robeson County, and 5 for Wayne County, for the following
award types: 11 reimbursements/rehabilitations, 2 reconstructions, 5 Mobile Home replacements, 24 rehabilitations, and 9
reimbursements. and four (4) UN NON-MID county damaged properties have reached Step 8 Complete to date, 2
rehabilitations, 1 reconstruction, and 1 reimbursement/rehabilitation. Once the close-out process is complete and implemented,
beneficiaries will be reported under the UN State Level activity and any funds previously expended under the counties, with the
exception of Edgecombe, activities will be adjusted to the state level activity. After the quarter end the obligated funds were
updated to match the budget and will show correctly on the next QPR.
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Accomplishments Performance Measures

# of Properties

# of Housing Units
# of Multifamily Units
# of Singlefamily Units

This Report Period
Total
0

This Report Period
Total
0

0
0

Beneficiaries Performance Measures

Low
# of Households 0
# Owner Households 0

Activity Locations
No Activity Locations found.

This Report Period

Mod Total Low
0 0 0/0
0 0 0/0

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Mod
2/0

2/0

Cumulative Actual Total / Expected

Total
0/216

Cumulative Actual Total / Expected

Total
2/216

0/0
2/216

Cumulative Actual Total / Expected

Low/Mod
100.00

Total
2/216

2/216 100.00

Amount

Project #/

Grantee Activity Number:
Activity Title:

Activitiy Category:

Acquisition - buyout of residential properties
Project Number:

104

Projected Start Date:

07/01/2019

Benefit Type:

Direct ( HouseHold )
National Objective:
Low/Mod

Overall

Total Projected Budget from All Sources
Total Budget

Total Obligated

104 / Buyout and Acquisition

999BAM1401
NCORR - LMI - Buyout

Activity Status:
Under Way

Project Title:

Buyout and Acquisition
Projected End Date:
08/15/2023

Completed Activity Actual End Date:

Responsible Organization:

North Carolina Office of Recovery and Resiliency

Jan 1 thru Mar 31, 2020
N/A

$0.00
$0.00
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$17,500,000.00

$17,500,000.00
$17,500,000.00
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Total Funds Drawdown
Program Funds Drawdown
Program Income Drawdown

Program Income Received

Total Funds Expended

North Carolina Office of Recovery and Resiliency

Most Impacted and Distressed Expended
Match Contributed

Activity Description:

$0.00
$0.00
$0.00
$0.00
$0.00
$0.00

$0.00
$0.00

$0.00
$0.00
$0.00
$0.00
$0.00
$0.00

$0.00
$0.00

The State of North Carolina through the administration of the North Carolina Office of Recovery and Resiliency continues to
prioritize housing activities for CDBG-DR assistance, providing funds to address shortfalls for homeowners who sell their
homes to the State through a buyout program estimated to assist eligible a low and moderate income homeowners. Homes
located in one of the damaged-declared counties eligible to receive HUD funds for Acquisition and Buyout must be located in a
floodway, floodplain, designated Disaster Risk Reduction Areas (DRRAS), or targeted buyout area.

Location Description:

State of North Carolina - Homes located in one of the damaged-declared counties eligible to receive HUD funds for Buyout
must be located in a floodway, floodplain, designated Disaster Risk Reduction Areas (DRRAS), or targeted buyout area.

Activity Progress Narrative:

NCORR launched intake for the Buyout program on January 26, 2020. To date, NCORR has received 23 applications within 5
Disaster Risk Reduction Areas (DRRAS) for the program that are being processed. The applications received are under
evaluation for National Objective. The state continues to finalize MOU's with various counties and municipalities to expand the

list of identified DRRA's for application intake.

Accomplishments Performance Measures
No Accomplishments Performance Measures

Beneficiaries Performance Measures

No Beneficiaries Performance Measures found.

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Amount
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Grantee Activity Number: 999BAM1402

Activity Title: NCORR - UN - Buyout
Activitiy Category: Activity Status:
Acquisition - buyout of residential properties Under Way
Project Number: Project Title:
104 Buyout and Acquisition
Projected Start Date: Projected End Date:
07/01/2019 08/15/2023
Benefit Type: Completed Activity Actual End Date:
Direct ( HouseHold )
National Objective: Responsible Organization:
Urgent Need North Carolina Office of Recovery and Resiliency
Overall Jan 1 thru Mar 31, 2020 To Date
Total Projected Budget from All Sources N/A $7,500,000.00
Total Budget $0.00 $7,500,000.00
Total Obligated $0.00 $7,500,000.00
Total Funds Drawdown $0.00 $0.00
Program Funds Drawdown $0.00 $0.00
Program Income Drawdown $0.00 $0.00
Program Income Received $0.00 $0.00
Total Funds Expended $0.00 $0.00
North Carolina Office of Recovery and Resiliency $0.00 $0.00
Most Impacted and Distressed Expended $0.00 $0.00
Match Contributed $0.00 $0.00

Activity Description:

The state of North Carolina through the administration of the North Carolina Office of Recovery and Resiliency continues to
prioritize housing activities for CDBG-DR in providing funds to address shortfalls for homeowners who sell their homes to the
State through a buyout program because of the cost of new housing will have a gap in what the home sale price was and the
cost to move into the new residence.

Location Description:

State of North Carolina - Homes located in one of the damaged-declared counties eligible to receive HUD funds for Acquisition
and Buyout which must be located in a floodway, floodplain, designated Disaster Risk Reduction Areas (DRRAS), or targeted
buyout area.

Activity Progress Narrative:

NCORR launched intake for the Buyout program on January 26, 2020. To date, NCORR has received 23 applications within 5
Disaster Risk Reduction Areas (DRRAs) for the program that are being processed. The applications received are under
evaluation for National Objective. The state continues to finalize MOU's with various counties and municipalities to expand the
list of identified DRRA's for application intake.
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Accomplishments Performance Measures
No Accomplishments Performance Measures

Beneficiaries Performance Measures

No Beneficiaries Performance Measures found.

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Amount

Project #/

Grantee Activity Number:
Activity Title:

Activitiy Category:

Econ. development or recovery activity that creates/retains
Project Number:

105

Projected Start Date:

08/16/2017

Benefit Type:

Direct ( Person)

National Objective:
Low/Mod

Overall
Total Projected Budget from All Sources

Total Budget

Total Obligated

Total Funds Drawdown
Program Funds Drawdown
Program Income Drawdown

Program Income Received

Total Funds Expended

105/ Small Business/ED

999SBA7101
Sm Bus Loan & Grant - Carolina Sm Bus - LMI

Activity Status:

Under Way

Project Title:

Small Business/ED

Projected End Date:

08/15/2023

Completed Activity Actual End Date:

Responsible Organization:
Carolina Small Business Development Fund

Jan 1 thru Mar 31, 2020 To Date

N/A $437,500.00
$0.00 $437,500.00
$0.00 $1,900,000.00
$0.00 $399,985.00
$0.00 $399,985.00
$0.00 $0.00

$0.00 $0.00

$0.00 $399,985.00
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Carolina Small Business Development Fund $0.00 $399,985.00

Most Impacted and Distressed Expended $0.00 $200,000.00
Match Contributed $0.00 $0.00

Activity Description:

Funds will be provided to small businesses based upon a forgivable loan structure to assist in the creation and retention of jobs.
Activity budget reduced to match APAS.

Location Description:

Across all declared counties within the state

Activity Progress Narrative:

Program will launch summer of 2020. The MID Budget for this activity was updated to reflect loan payments that have been
provided through the program. After the reporting period metric beneficiary information was updated, and the obligated funds
were updated to match the budget and will show correctly on the next QPR.

Accomplishments Performance Measures
No Accomplishments Performance Measures

Beneficiaries Performance Measures
No Beneficiaries Performance Measures found.

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources Amount
No Other Funding Sources Found

Total Other Funding Sources
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Grantee Activity Number:
Activity Title:

Activitiy Category:

999SBA7102

Sm Bus Loan & Grant - Carolina Sm Bus - UN

Econ. development or recovery activity that creates/retains

Project Number:

105

Projected Start Date:
08/16/2017

Benefit Type:

Direct ( Person)
National Objective:
Urgent Need

Overall
Total Projected Budget from All Sources
Total Budget
Total Obligated
Total Funds Drawdown
Program Funds Drawdown
Program Income Drawdown
Program Income Received
Total Funds Expended

Carolina Small Business Development Fund

Most Impacted and Distressed Expended
Match Contributed

Activity Description:

Activity Status:

Under Way

Project Title:

Small Business/ED

Projected End Date:

08/15/2023

Completed Activity Actual End Date:

Responsible Organization:

Carolina Small Business Development Fund

Jan 1 thru Mar 31, 2020 To Date

N/A $1,100,000.00
$0.00 $1,100,000.00
$0.00 $1,900,000.00
$0.00 $1,100,000.00
$0.00 $1,100,000.00
$0.00 $0.00

$0.00 $0.00

$0.00 $1,100,000.00
$0.00 $1,100,000.00
$0.00 $900,000.00
$0.00 $0.00

Funds will be provided to small businesses based upon a forgivable loan structure to assist in the creation and retention of jobs.

Activity budget reduced to match APAS.

Location Description:

Across all declared counties within the state

Activity Progress Narrative:

Project will launch Summer of 2020. The MID Budget for this activity was updated to reflect loan payments that have been
provided through the program. After the reporting period metric beneficiary information was updated, and the obligated funds

were updated to match the budget and will show correctly on the next QPR.

Accomplishments Performance Measures

No Accomplishments Performance Measures
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Beneficiaries Performance Measures
This Report Period
Low Mod Total

# of Permanent Jobs 0 0 0

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Cumulative Actual Total / Expected

Low Mod Total Low/Mod%
0/0 0/0 0/20 0
Amount
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Grantee Activity Number: 999SBA7103

Activity Title: Sm Bus Loan & Grant - NC Comm Dev - LMI
Activitiy Category: Activity Status:
Econ. development or recovery activity that creates/retains Under Way
Project Number: Project Title:
105 Small Business/ED
Projected Start Date: Projected End Date:
08/16/2017 08/15/2023
Benefit Type: Completed Activity Actual End Date:
Direct ( Person)
National Objective: Responsible Organization:
Low/Mod NC Community Development Initiative Capital Inc.
Overall Jan 1 thru Mar 31, 2020 To Date
Total Projected Budget from All Sources N/A $262,500.00
Total Budget $0.00 $262,500.00
Total Obligated $0.00 $262,500.00
Total Funds Drawdown $0.00 $0.00
Program Funds Drawdown $0.00 $0.00
Program Income Drawdown $0.00 $0.00
Program Income Received $0.00 $0.00
Total Funds Expended $0.00 $0.00
NC Community Development Initiative Capital Inc. $0.00 $0.00
Most Impacted and Distressed Expended $0.00 $0.00
Match Contributed $0.00 $0.00

Activity Description:

Funds will be provided to small businesses based upon a forgivable loan structure to assist in the creation and retention of jobs.
Activity budget reduced per APA5.

Location Description:

Across all declared counties within the state

Activity Progress Narrative:

Program will launch summer of 2020. The MID Budget for this activity was updated to reflect loan payments that have been
provided through the program. After the reporting period metric beneficiary information was updated.

Accomplishments Performance Measures
No Accomplishments Performance Measures
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Beneficiaries Performance Measures

No Beneficiaries Performance Measures found.

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Amount
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Grantee Activity Number: 999SBA7104

Activity Title: Sm Bus Loan & Grant - NC Comm Dev - UN

Activitiy Category: Activity Status:

Econ. development or recovery activity that creates/retains Under Way

Project Number: Project Title:

105 Small Business/ED

Projected Start Date: Projected End Date:

08/16/2017 08/15/2023

Benefit Type: Completed Activity Actual End Date:

Direct ( Person)

National Objective: Responsible Organization:

Urgent Need NC Community Development Initiative Capital Inc.

Overall Jan 1 thru Mar 31, 2020 To Date

Total Projected Budget from All Sources N/A $1,725,000.00

Total Budget $0.00 $1,725,000.00

Total Obligated $0.00 $2,112,500.00

Total Funds Drawdown $0.00 $1,725,000.00
Program Funds Drawdown $0.00 $1,725,000.00
Program Income Drawdown $0.00 $0.00

Program Income Received $0.00 $0.00

Total Funds Expended $0.00 $1,725,000.00

NC Community Development Initiative Capital Inc. $0.00 $1,725,000.00
Most Impacted and Distressed Expended $0.00 $1,200,000.00
Match Contributed $0.00 $0.00

Activity Description:

Funds will be provided to small businesses based upon a forgivable loan structure to assist in the creation and retention of
jobs. Activity budget reduced to match APAS.

Location Description:

Across all declared counties within the state

Activity Progress Narrative:
Program will launch summer of 2020. The MID Budget for this activity was updated to reflect loan payments that have been

provided through the program. After the reporting period metric beneficiary information was updated, and the obligated funds
were updated to match the budget and will show correctly on the next QPR.

Accomplishments Performance Measures
No Accomplishments Performance Measures

52

(il Community Development Systems
Il Disaster Recovery Grant Reporting System (DRGR)



Beneficiaries Performance Measures

No Beneficiaries Performance Measures found.

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Amount
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Grantee Activity Number: 999SBA7105

Activity Title: Sm Bus Loan & Grant - Self Help CU - LMI

Activitiy Category: Activity Status:

Econ. development or recovery activity that creates/retains Under Way

Project Number: Project Title:

105 Small Business/ED

Projected Start Date: Projected End Date:

08/15/2017 08/15/2023

Benefit Type: Completed Activity Actual End Date:

Direct ( Person)

National Objective: Responsible Organization:

Low/Mod Center for Community Self-Help

Overall Jan 1 thru Mar 31, 2020 To Date

Total Projected Budget from All Sources N/A $85,000.00

Total Budget $0.00 $85,000.00

Total Obligated $0.00 $475,000.00

Total Funds Drawdown $0.00 $85,000.00
Program Funds Drawdown $0.00 $85,000.00
Program Income Drawdown $0.00 $0.00

Program Income Received $0.00 $0.00

Total Funds Expended $0.00 $85,000.00

Center for Community Self-Help $0.00 $85,000.00
Most Impacted and Distressed Expended $0.00 $60,000.00
Match Contributed $0.00 $0.00

Activity Description:

Funds will be provided to small businesses based upon a forgivable loan structure to assist in the creation and retention of
jobs. Activity budget reduced to match APAS.

Location Description:

Across all declared counties within the state.

Activity Progress Narrative:

Program will launch summer of 2020. The MID Budget for this activity was updated to reflect loan payments that have been
provided through the program. After the reporting period metric beneficiary information was updated, and the obligated funds
were updated to match the budget and will show correctly on the next QPR.

Accomplishments Performance Measures

This Report Period Cumulative Actual Total / Expected
Total Total
# of Businesses 0 2/5
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Beneficiaries Performance Measures

No Beneficiaries Performance Measures found.

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Amount
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Grantee Activity Number: 999SBA7106

Activity Title: Sm Bus Loan & Grant - Self Help CU - UN

Activitiy Category: Activity Status:

Econ. development or recovery activity that creates/retains Under Way

Project Number: Project Title:

105 Small Business/ED

Projected Start Date: Projected End Date:

08/15/2017 08/15/2023

Benefit Type: Completed Activity Actual End Date:

Direct ( Person)

National Objective: Responsible Organization:

Urgent Need Center for Community Self-Help

Overall Jan 1 thru Mar 31, 2020 To Date

Total Projected Budget from All Sources N/A $150,000.00

Total Budget $0.00 $150,000.00

Total Obligated $0.00 $475,000.00

Total Funds Drawdown $0.00 $150,000.00
Program Funds Drawdown $0.00 $150,000.00
Program Income Drawdown $0.00 $0.00

Program Income Received $0.00 $0.00

Total Funds Expended $0.00 $150,000.00

Center for Community Self-Help $0.00 $150,000.00
Most Impacted and Distressed Expended $0.00 $120,000.00
Match Contributed $0.00 $0.00

Activity Description:

Funds will be provided to small businesses based upon a forgivable loan structure to assist in the creation and retention of
jobs. Activity budget reduced to match APAS.

Location Description:

Across all declared counties within the state

Activity Progress Narrative:

Program will launch summer of 2020. The budget for this activity was updated to reflect loan payments that have been provided
through the program. After the reporting period metric beneficiary information was updated, and the obligated funds were
updated to match the budget and will show correctly on the next QPR.

Accomplishments Performance Measures

This Report Period Cumulative Actual Total / Expected
Total Total
# of Businesses 0 1/5
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Beneficiaries Performance Measures

No Beneficiaries Performance Measures found.

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources Amount
No Other Funding Sources Found
Total Other Funding Sources
Project #/ 106 / Small Rental
Grantee Activity Number: 999SRM1501
Activity Title: NCORR - LMI - Small Rental Rehab
Activitiy Category: Activity Status:
Rehabilitation/reconstruction of residential structures Under Way
Project Number: Project Title:
106 Small Rental
Projected Start Date: Projected End Date:
07/01/2019 08/15/2023
Benefit Type: Completed Activity Actual End Date:
Direct ( HouseHold )
National Objective: Responsible Organization:
Low/Mod North Carolina Office of Recovery and Resiliency
Overall Jan 1 thru Mar 31, 2020 To Date
Total Projected Budget from All Sources N/A $18,204,756.00
Total Budget $0.00 $18,204,756.00
Total Obligated $0.00 $18,204,756.00
Total Funds Drawdown $0.00 $0.00
Program Funds Drawdown $0.00 $0.00
Program Income Drawdown $0.00 $0.00
Program Income Received $0.00 $0.00
Total Funds Expended $0.00 $0.00

Community Development Systems
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North Carolina Office of Recovery and Resiliency $0.00 $0.00

Most Impacted and Distressed Expended $0.00 $0.00
Match Contributed $0.00 $0.00

Activity Description:

The state of North Carolina through the administration by the North Carolina Office of Recovery and Resiliency will provide
assistance to landlords whose rental units experienced damage and have not been repaired or reconstructed. The program is
reserved for small rental structures, including single family rental units, duplexes, triplexes, and buildings with 4 or fewer units,
up to $70,000 per unit for non-duplicative repair. Homes must be located in one of the damaged-declared counties eligible to
receive HUD funds. The program will prioritize damaged rental units sustaining major to severe damage and located in MID
counties, followed by similarly damaged rental units in non-MID counties.

Location Description:

State of North Carolina - homes must be located in one of the damaged-declared counties eligible to receive HUD funds.

Activity Progress Narrative:

During the quarter funds were obligated to match approved APA5. Small Rental will launch in the Summer of 2020.

Accomplishments Performance Measures
No Accomplishments Performance Measures

Beneficiaries Performance Measures
No Beneficiaries Performance Measures found.

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources Amount
No Other Funding Sources Found

Total Other Funding Sources

Project #/ 107 / Multifamily
Grantee Activity Number: 051MFM1801
Activity Title: Cumberland Co. - LMI - McArthur Park I
Activitiy Category: Activity Status:
Affordable Rental Housing Under Way
Project Number: Project Title:
107 Multifamily
Projected Start Date: Projected End Date:
07/24/2019 08/15/2023
Benefit Type: Completed Activity Actual End Date:
Direct ( HouseHold )
National Objective: Responsible Organization:
Low/Mod
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NC Housing Finance Agency

Overall Jan 1 thru Mar 31, 2020 To Date
Total Projected Budget from All Sources N/A $9,821,518.00
Total Budget $0.00 $9,821,518.00
Total Obligated $0.00 $9,821,518.00
Total Funds Drawdown $0.00 $0.00
Program Funds Drawdown $0.00 $0.00
Program Income Drawdown $0.00 $0.00
Program Income Received $0.00 $0.00
Total Funds Expended $0.00 $0.00
NC Housing Finance Agency $0.00 $0.00
Most Impacted and Distressed Expended $0.00 $0.00
Match Contributed $0.00 $0.00

Activity Description:

The proposed development involves the new construction of 80 units located in the northern part of Fayetteville, which is the
fastest growing area in the city. The community will offer 12 one bedroom one bath units, 40 two bedroom one bath units and
28 three bedroom two bath units in six 2 story buildings. Phase Il will share the existing leasing/community with Phase I. The
partial completion of the 295 By-Pass from [-95 has provided significant growth in the area with single family developments and
market rate apartments. The development will be located across the street from a very nice market rate development. Within
one mile of the site there are two grocery stores, pharmacies, multiple shopping choices, many restaurants, banking, school,
public library, recreation center with pool and medical providers. Methodist University is located in the general area and has
enjoyed growth with the addition of new fields of study. As a result of these factors, there have been many additional shopping
service and medical amenities added to the area.

Location Description:

4500 Beagle Drive, Fayetteville, Cumberland County, NC 28311, Census tract 25.03

Activity Progress Narrative:

After the reporting period the project start and end dates were updated to reflect the approriate dates.

Accomplishments Performance Measures
No Accomplishments Performance Measures

Beneficiaries Performance Measures
No Beneficiaries Performance Measures found.

Activity Locations
No Activity Locations found.
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Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Amount

60

Community Development Systems
Disaster Recovery Grant Reporting System (DRGR)



Grantee Activity Number: 191MFM1801

Activity Title: Wayne Co. - LMI - Adair Gardens
Activitiy Category: Activity Status:
Affordable Rental Housing Under Way
Project Number: Project Title:
107 Multifamily
Projected Start Date: Projected End Date:
07/24/2019 08/15/2023
Benefit Type: Completed Activity Actual End Date:
Direct ( HouseHold )
National Objective: Responsible Organization:
Low/Mod NC Housing Finance Agency
Overall Jan 1 thru Mar 31, 2020 To Date
Total Projected Budget from All Sources N/A $6,841,808.00
Total Budget $0.00 $6,841,808.00
Total Obligated $0.00 $6,841,808.00
Total Funds Drawdown $0.00 $0.00
Program Funds Drawdown $0.00 $0.00
Program Income Drawdown $0.00 $0.00
Program Income Received $0.00 $0.00
Total Funds Expended $0.00 $0.00
NC Housing Finance Agency $0.00 $0.00
Most Impacted and Distressed Expended $0.00 $0.00
Match Contributed $0.00 $0.00

Activity Description:

Adair Gardens is a proposed 48-unit apartment elderly community located off of Adair Drive in Goldsboro, North Carolina in
Wayne County. The apartment community will be located in a mixed use area containing restaurants, shopping, residential and
medical. The site is within one mile of a grocery store, shopping, a pharmacy and many other amenities. The site will have
excellent road visibility and all surrounding buildings are in good condition. The site is currently vacant land. The property will
consist of 9, one-story buildings plus a clubhouse with an office; community room for activities, exercise room and meeting
room with kitchen. The exterior of the building will be brick and high quality vinyl. There will be alternating gables and broken
roof lines. The unit mix will be 8 one-bedroom and 40 two-bedroom units. The site will be professionally landscaped with 3
areas of exterior handicap accessible seating.

Location Description:

104 Adair Drive, Goldshoro, Wayne County, NC. 27530, Census tract 0011.02.

Activity Progress Narrative:

After the reporting period the project start and end dates were updated to reflect the approriate dates.
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Accomplishments Performance Measures
No Accomplishments Performance Measures

Beneficiaries Performance Measures

No Beneficiaries Performance Measures found.

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Amount

62

Community Development Systems
Disaster Recovery Grant Reporting System (DRGR)



	Title
	Title
	Title

